From: Todd, Brandi

To: Mevyer, John

Cc: Leos, Valmichael

Subject: Re: San Jacinto Update 03/10/16
Date: Monday, April 11, 2016 10:19:21 AM

I'm in QAQC training until noon. I can send you this information as soon as training is over.

Brandi Todd

Federal On-Scene Coordinator
US EPA Region 6

Mobile : 972-974-2971

On Apr 11, 2016, at 9:45 AM, Meyer, John <Meyer.John@epa.gov> wrote:

John C Meyer

Associate Director (6SF-R)
Superfund Division
214.665.6742

Cell 214.460.5897

Can you get me this requested info. Thanks

Begin forwarded message:

From: "Gray, David" <gray.david@epa.gov>
Date: April 11, 2016 at 9:44:19 AM CDT
To: "Meyer, John" <Meyer.John@epa.gov>, "Edlund, Carl"

<Edlund.Carl@epa.gov>

Cc: "Phillips, Pam" <phillips.pam@epa.gov>, "Sanchez, Carlos"
<sanchez.carlos@epa.gov>, "Miller, Garyg"

<Miller.Gar epa.gov>, "Larson, Darrin"
<Larson.Darrin@epa.gov>

Subject: RE: San Jacinto Update 03/10/16

Can we get a few more specifics on the number and size of areas that
need repairs. Also, what percentage of the cap has been inspected?

David
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From: Meyer, John

Sent: Monday, April 11, 2016 9:34 AM

To: Edlund, Carl <Edlund.Car|@epa.gov>

Cc: Phillips, Pam <phillips.pam@epa.gov>; Gray, David
<gray.david@epa.gov>; Sanchez, Carlos <sanchez.carlos@epa.gov>;
Miller, Garyg <Miller.Garyg@epa.gov>; Larson, Darrin

<lLarson.Darrin@epa.gov>
Subject: RE: San Jacinto Update 03/10/16

Carl,
An updated WAR is below. Let me know if this is the level of information
required.

Updated WAR — April 11, 2016

SAN JACINTO RIVER WASTE PITS SUPERFUND SITE
CHANNEL VIEW, TX: The EPA Dive Team began an underwater
inspection of the temporary armored cap on April 4, 2016. The
inspection process proceeded slower than expected, and a follow up
visit in two weeks will be required to complete the inspection. The
team found additional areas (approx. 20) that will need further
delineation and potentially repair by the PRPs. The placement of
pore water samplers at 14 locations within the temporary cap will be
delayed pending final inspection. The Potentially Responsible
Parties began installation of eight ground water monitoring wells this
week in the northern waste pits area (four total) and the Southern
Impoundment area (four total); installation of the new wells will be
completed next week. Installation of the camera monitoring system
was completed last week and the system is now operational with
monitoring 24 hours per day and 7 days per week. Lastly, the
temporary buoys surrounding the temporary armor cap are in place
and the lighted buoys have been backordered with delivery and
installation expected during the month of April. (Meyer, x6742)

John C Meyer
Remedial Branch Chief
Superfund Division
214.665.6742

From: Edlund, Carl
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Sent: Monday, April 11, 2016 9:18 AM

To: Meyer, John <Mever.John@epa.gov>

Cc: Phillips, Pam <phillips.pam@epa.gov>; Gray, David
<gray.david@epa.gov>; Taheri, Diane <Taheri.Diane@epa.gov>; Sanchez,

Carlos <sanchez.carlos@epa.gov>; Miller, Garyg <Miller.Gar epa.gov>
Subject: Re: San Jacinto Update 03/10/16

Thanks...we need to get a summary up to David, Sam and Ron ASASP
Sent from my iPad

On Mar 10, 2016, at 3:34 PM, Meyer, John <Mever.John@epa.gov>
wrote:

The EPA RPM reported this afternoon that the PRP’s
contractor was able to use a boat and locate the affected
areas today. The areas were probed to determine the
presence of the liner and the extent of rock cover
surrounding the exposed liner. The areas without sufficient
rock cover were marked for placement of additional rock
material. The liner was intact in all the affected areas. No
waste material was exposed. The EPA RPM was on-site to
oversee the work.

The tide conditions are not currently favorable for the
placement of the rock. Based on the tide tables and
weather forecast, the PRPs contractor will begin the rock
placement on Monday morning. EPA oversight will continue
next week.

John C Meyer
Remedial Branch Chief
Superfund Division
214.665.6742
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